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PROJECT NO. 52667

FILING OF ATTESTATIONS
DEMONSTRATING COMPLIANCE
WITH HB 4150

PUBLIC UTILITY COMMISSION

L LR un

OF TEXAS

PEDERNALES ELECTRIC COOPERATIVE, INC.'S PROGRESS REPORT

Pcdemales Electric Cooperative, Inc. (PEC) hercby files this progress report regarding compliance
with House Bill 4150 (Utilitics Code $38.004), providing information regarding distribution line
adjustments PEC referenced in its Supplemental Report and Attestation Regarding Compliance With House
Bill 4150 (*Supplemental Report™) filed on July 29, 2022, By informal request on December 21, 2022, the
Division of Compliance and Enforcement of the Public Utility Commission of Texas (“Division”) requested

a progress report and monthly filings with additional information. This is PEC’s Fourth Progress Report.
I Fourth Progress Report

In this Fourth Progress Report, PEC continucs to review some of the initially indicated 37 span

locations over lakes in the attached Proeress Report Table 1. Additionally, PEC provides progress updates

for the remaining distribution lines greater than 1 kV with respect to lines over lakes identificd in PEC’s
Supplemental Report. The Table includes the line identifier, county, status, estimated completion date, and

additional notcs.

Respecttully Submitted,
PEDERNALES ELECTRIC COOPERATIVE, INC.

hitas Pl

Christian Powcll

Vice President, Compliance and Regulatory
201 8. Avenue F

Johnson City, Texas 78636-0001

(830) 225-7016 (Telephonc)




Progress Report Table 1

USACE Canyon Lake

Line Identification County Status Estimated Completion Date Mitigation Notes
CAN-016 1 Comal In-Propress December 2023 Line will be removed after the alternate route is completed.
CAN-017 3 Comal In-Frogress December 2023 Line will be removed after an easement is obtained.
Lake Buchanan
Line Identification County Status Estimated Completion Date Mitigation
BUC-06G6 2 Burnet | In-Progress July 2023 Design work complete. Construction underway.
BUC-067 1 Burnet | In-Frogress December 2023 In design phase; construction to be completed by 12/23
BUC-067 2 Burnet Complete Line was removed.
BUC-O68 1 Burnet | In-Frogress December 2023 In design phase; construction to be completed by 12/23
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-071 1 Burnet | In-Frogress December 2023 being worked together
BUC-072 2 Burnet Complete Switches installed.
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-073 1 Burnet | In-Frogress December 2023 being worked together
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are
BUC-074 1 Burnet | In-Progress December 2023 being worked together
Inks Lake
Line ldentification County Status Estimated Completion Date Mitigation
IMK-D22 1 Burnet Complete Line was removed.
INK-089 Burnet | In-Progress December 2023 In design phase; construction to be completed by 12/23
INK-090 1 Burnet Complete Increased pole height for required clearance.

Lyndon B. Johnson

Lake

Line Identification County Status Estimated Completion Date Mitigation

LEJ-093 1 Burnet Complete Line meets the required NESC clearances.

LEBJ-094 1 Burnet Complete Increased pole height for required clearance.

LBJ-095 1 Burnet | Mon-sailable

LBJ-096 1 Burnet | In-Review*

LBJ-097 1 Burnet | In-Review®

LBI-097 2 Burnet | In-Review*

LBJ-098 1 Burnet | Complete Line was removed and underground has been installed.

LBJ-099 1 Burnet | In-Review*

LBJ-100 1 Burnet Complete Increased pole height for required clearance.

LE}F101 1 Burnet Complete Crossing was removed.

LBJ-105 1 Uano In-Review*
Will be installing taller poles that will provide the required
clearance. Construction will take place as soon as the poles are

LBJ-105 2 Uano In-Progress September 2023 delivered.
Will be installing taller poles that will provide the required
clearance. Construction will take place as soon as the poles are

LBJ-105 3 Uano In-Progress September 2023 delivered.

LBJ-106 1 Burnet | Mon-sailable

LBJ-108 1 Burnet | In-Review®

LBJ-109 1 Burnet | Mon-sailable




Marble Falls Lake

Line Identification County Status Estimated Completion Date Mitigation
MRE-112 | 1 Burnet Complete Increased pole height for reguired clearance.
Lake Travis
Line Identification County Status Estimated Completion Date Mitigation
TRY-116 3 Burnet | Non-sailable
TRY-118 2 Burnet | Non-sailable
TRY-119 1 Burnet | Complete Line was removed.
TRY-119 2 Burnet | Complete Line was removed.
TRY-137 & Travis Complete Line was raised.
TRY-140 3 Travis Complete After additional review, distribution line meets the reguired NESC
clearances.
TRY-144 ] Travis Complete Line was raised.

* PEC will continue to use third party engineering review criteria and field inspections to assess any span as non-sailable in consideration of NESC 232, NESC does
not include criteria for determination of whether a water area is suitable for sailboats.




